

العثمان، عبير عبد الله محمد (٢٠١٧). "أثر إدارة أخطار المشاريع الإنشائية على الأداء: دراسة ميدانية في الأمانة العامة للأوقاف وزارة الأوقاف". دولة الكويت. (رسالة دكتوراه). جامعة العلوم الإسلامية العالمية. الأردن.

القواسمي، محمد أمين (٢٠١١). *إدارة المشروعات العامة*. الأردن: دار وائل للطباعة والنشر.
محمد علي، ش. م. ع. والأمير. ع. ح. ع. (٢٠١٩). الدور الوسيط لتكنولوجيا المعلومات في العلاقة بين التوجه الريادي وعوامل نجاح المشروع (بحث استطلاعي تحليلي في شركة الزوراء العامة).
مصلح. د. ع. وندي. د. ي. (٢٠١٧). "البحث العلمي في جامعة القدس المفتوحة: دوافع ومعوقات من وجهة نظر المشرفين الأكاديميين المتفرغين". مجلة جامعة القدس المفتوحة للبحوث الإنسانية والاجتماعية.

نصير، إبراهيم عبد الرشيد. (٢٠٠٦). *إدارة مشروعات التشييد*. ط ٢. القاهرة: دار النشر للجامعات.

المراجع الأجنبية:

- A. Shebob, N. Dawood, and Q. Xu, Q. *Analysis construction delay factors; A case study of building construction projects in Libya*. Proceedings of the 27th Annual ARCOM conference, 7-5 September 2011. Bristol, UK, 2011.
- AACE. (2018). TCM Framework. from <https://web.aacei.org/resources>
- Abd El-Razek, M. Bassioni, H. & Mobarak, A. (2008). Causes of delay in building construction projects in Egypt. *Journal of Construction Engineering and Management*, 143(11).
- Adeleke, A., Bahaudin, A., & Kamaruddeen, A. (2016). 'Moderating Effect of Regulations on Organizational Factors and Construction Risk Management: A Proposed Framework'. *International Journal of Economics and Financial Issues*, 6(7S), 92-97 .
- Aibinu, A. A. & Odeyinka, H. A. (2006). 'Construction delays and their causative factors in Nigeria'. *Journal of Construction Engineering and Management*, 132 (Lotfaliei & Lundberg.
- Akanni, P., Oke, A., & Akpomiemie, O. (2014) "Impact of environmental factors on building project performance in Delta State, Nigeria". *HBRC Journal* .
- Akomah, B. B. & Jackson, E. N. (2016). 'Contractors' Perception of Factors Contributing to Road Project Delay'. *International Journal of Construction Engineering and Management*, 5 (3).
- Alaghbari, W. e. Razali A. Kadir, M. Salim, A. & Ernawati. (2007). *The significant factors causing delay of building construction projects in Malaysia*. Engineering, Construction and Architectural Management, 14(2).
- Alamri, N., Amoudi, O. & NJIE, G. (2017). 'Analysis of construction delay causes in dams projects in Oman'. *European Journal of Business and Social Sciences*, 6, 19-42.
- Al-jarallah, Mohammed I. (1983). *Construction Industry in Saudi Arabia*. Proc. ASCE. Jl. of the Construction Div. Vol. 109, CO4, Dec. pp. 355 – 368.
- Al Maktoumi, I. S., Khan, F. R., & Al Maktoumi, A. R. (2020). *Assessing the Factors Causing Project Completion Delays in the Construction Sector of Oman Using Sem-Pls*. Humanities Social Sciences Reviews, 8(3), 900-912
- Amoatey, C. T. & Ankrah, A. N. O. (2017). 'Exploring critical road project delay factors in Ghana'. *Journal of Facilities Management*, 15(2) .
- Aquilani, B., Silvestri, C., Ruggieri, A., & Gatti, C. J. T. T. J. (2017). A systematic literature review on total quality management critical success factors and the identification of new avenues of research .
- Arantes, A., & Ferreira, L. M. D. F. (2020). 'Underlying causes and mitigation measures of delays in construction projects'. *Journal of Financial Management of Property and Construction*, 25(2), 165-181. doi:10.1108/JFMPC-03-2019-0029
- Archibald, Russell D. (1987). 'Key Milestones in the Early PERT/CPM/PDM Days'. *Project Management Journal*. Vol. XVIII, No 3, September, pp 29-31.
- Arditi, D. Nayak, S. & Damci, A. (2017). 'Effect of organizational culture on delay in construction'. *International Journal of Project Management*, 35(2). .
- Assaf, S. A. & Al-Hejji, S. (2006). 'Causes of delay in large construction projects'. *International Journal of Project Management*, 24 (Lotfaliei & Lundberg).

- Atkinson R. (1999). 'Project Management. Cost. Time and Quality. Two Best Guesses and a Phenomenon. It is Time to Accept Other Success Criteria'. *International Journal of Project Management*. 17(6). p337-42.
- Aziz. R. F. & Abdel-Hakam. A. A. (2016). 'Exploring delay causes of road construction projects in Egypt'. *Alexandria Engineering Journal*. 55 (2).
- Aziz. R. F. & Abdel-Hakam. A. A. (2016). 'Exploring delay causes of road construction projects in Egypt'. *Alexandria Engineering Journal*. 55 (2) .
- AZIZ, R. F. & ABDEL-HAKAM, A. A. (2016). 'Exploring delay causes of road construction projects in Egypt'. *Alexandria Engineering Journal*, 55.
- Bacharach. S. B. (1989). *Organizational theories: Some criteria for evaluation*. *Academy of Management review*. 14 (Lotfaliei & Lundberg).
- Bagaya. O. & Song. J. (2016). 'Empirical study of factors influencing schedule delays of public construction projects in Burkina Faso'. *Journal of Management in Engineering*. 32 (Lotfaliei & Lundberg). .
- Bank. T. W. (2018). *Industry (including construction). value added (% of GDP)*. from <https://data.worldbank.org/indicator/NV.IND.TOTL.ZS>
- Bashir, H., Ojiako, U & Mota, C. (2020). 'Modeling and Analyzing Factors Affecting Project Delays Using an Integrated Social Network-Fuzzy MICMAC Approach'. *Engineering Management Journal*, 32(1), 26-36. doi:10.1080/10429247.2019.1656595
- Beaver. W. H. Correia. M. & McNichols. M. F. (2011). *Financial statement analysis and the prediction of financial distress*. Foundations and Trends® in Accounting. 5 (2).
- Bechtel. Stephen. (1989). "Project Management: Yesterday. Today. and Tomorrow". PMNET work. Vol. III. No 1. January. pp 6-8.
- Bhandrai. Narindar. (1978). 'Interaction of Information Flow with CM System'. Proc. ASCE Constr. Divn. Vol. 106. CO1. pp. 261-268.
- Braimah. N. 2013. *Construction delay analysis techniques—A review of application issues and improvement needs*. Buildings. 3 (3). pp.506-531.
- Brigham. E. F. Ehrhardt. M. C. Nason. R. R. & Gessaroli. J. (2016). *Financial Managment: Theory and Practice*. Canadian Edition; Nelson Education.
- Bryman, A. (2017). *Quantitative and qualitative research: further reflections on their integration*. In Mixing methods: Qualitative and quantitative research (pp. 57-78); Routledge.
- BNC. (2018). Oman Construction Analytic Reports & Forecasts - 2018. from <https://www.bncnetwork.net/Access-Oman-Construction-Projects-News-Analytic-Reports-and-Forecasts>
- Chiu. B. W. & Lai. J. H. (2017). 'Project delay: key electrical construction factors in Hong Kong'. *Journal of Civil Engineering and Management*. 23 (Lotfaliei & Lundberg).
- Cleland. David. (1991). "The Age of Project Management". *Project Management Journal*. Vol. XXII. No 1. March. pp 19-24.
- Collins. W. Parrish. K. & Gibson Jr. G. E. (2017). 'Development of a project scope definition and assessment tool for small industrial construction projects'. *Journal of Management in Engineering*. 33 (Lotfaliei & Lundberg).
- Das. D. K. & Emuze. F. (2017). 'A Dynamic Model of Contractor-Induced Delays in India'. *Journal of Construction in Developing Countries*. 22 (Lotfaliei & Lundberg).

- Davies. M. B. & Hughes. N. (2014). *Doing a successful research project: Using qualitative or quantitative methods: Macmillan International Higher Education*.
- Davies, M. B. & HUGHES, N. 2014. 'Doing a successful research project: Using qualitative or quantitative methods', Macmillan International Higher Education.
- De Wit A. (1988). 'Measurement of Project Success'. *International Journal of Project Management*. Vol. 6. No.3. pp 164-170.
- Doloi, H. Sawhney. A. Iyer. K. & Rentala. S. (2012). 'Analysing factors affecting delays in Indian construction projects'. *International Journal of Project Management*. 30 (Lotfaliei & Lundberg).
- Durdyev. S. Omarov. M. & Ismail. S. (2017). *Causes of delay in residential construction projects in Cambodia*. Cogent Engineering. 4(Lotfaliei & Lundberg) .
- Durdyev, S., Omarov, M. & Ismail, S. (2017). *Causes of delay in residential construction projects in Cambodia*. Cogent Engineering, 4, 1291117.
- Egbu, C. 2017. 'Causes of construction accidents in Oman'. *Middle East Journal of Management*, 5, 21-33.
- Eriksson-Zetterquist. U. Müllern. T. & Styhre. A. (2011). *Organization Theory: a practice-based approach: Oxford University Press*.
- Fakunle, F. F., & Fashina, A. A. (2020). (Major delays in construction projects: A global overview. *PM World Journal*, IX, 1-15 .
- Faridi. A. S. & El-Sayegh. S. M. (2006). *Significant factors causing delay in the UAE construction industry*. Construction Management and Economics. 24 (11).
- Fazar. Willard (1962). "The Origins of PERT". The Controller. December. pp 598-621. As quoted in "The Origins of CPM: A Personal History", by James E Kelley & Morgan R Walker. PMNET work. Vol. III. No 2. February 1989 .pp 7-22 .
- Finnerty. J. D. (2013). *Project financing: Asset-based financial engineering: John Wiley & Sons*.
- Flanagan, R., & Norman, G. "Risk management and construction". Oxford, Blackwell Science Ltd ,(1993).
- Fulford. R. & Standing. C. (2014). *Construction industry productivity and the potential for collaborative practice*. 'International Journal of Project Management'. 32 (2).
- Gebrehiwet. T. & Luo. H. (2017). *Analysis of delay impact on construction project based on RII and correlation coefficient: Empirical study*. Procedia Engineering .
- Gibb, K. "Delivering new affordable housing in the age of austerity: housing policy in Scotland". *International Journal of Housing Markets and Analysis*, 4(Lotfaliei & Lundberg), 357-368, 2011.
- Głuszak. M. & Leśniak. A. (2015). Construction delays in client's opinion—multivariate statistical analysis. *Procedia Engineering*. .
- Gossy. G. (2008). *The Theory of the Firm. A Stakeholder Rationale for Risk Management: Implications for Corporate Finance Decisions*.
- Guevara. Jose. M. & Boyer. T. (1981). 'Communication Problems within Construction'. *Proc ASCE. Const. Div. Vol. 107. CO4*. pp. 551-557.
- Gunduz. M. Nielsen. Y. & Ozdemir. M. (2013). Fuzzy assessment model to estimate the probability of delay in Turkish construction projects. *Journal of Management in Engineering*. 31 (Lotfaliei & Lundberg) .

- Hair, J. F. Sarstedt, M. Ringle, C. M. & Mena, J. A. (2012). *An assessment of the use of partial least squares structural equation modeling in marketing research*. *Journal of the academy of marketing science*. 40 (3) .
- Hair, J. F., SARSTEDT, M., RINGLE, C. M. & MENA, J. A. (2012). 'An assessment of the use of partial least squares structural equation modeling in marketing research'. *Journal of the academy of marketing science*, 40, 414-433.
- Hair, J. F., Sarstedt, M., Ringle, C. M., & Mena, J. A. (2012). 'An assessment of the use of partial least squares structural equation modeling in marketing research'. *Journal of the academy of marketing science*, 40(3), 414-433 .
- Hsu, P.-Y., Aurisicchio, M. & Angeloudis, P. (2017). *Investigating Schedule Deviation in Construction Projects through Root Cause Analysis*. *Procedia Computer Science* .
- Hutcheson J.M. (1981) 'Project Management across Cultural Barriers. Proceedings of the CIB W-65'. Third Symposium on Organization and Management of Construction. Dublin. 8-6 July 81. pp. C. 1.52 - C.167.
- Hwang, B.-G. Zhao, X. & Goh, K. J. (2014). 'Investigating the client-related rework in building projects: The case of Singapore'. *International Journal of Project Management*. 32 (Lotfaliei & Lundberg).
- Indhu, B. & Ajai, P. (2014). 'Study of Delay Management in a Construction Project-A Case Study'. *International journal of Engineering Technology and Advanced Engineering*. ISSN2250-2459. ISO.
- Iroegbu, A.N (2005). "Housing in Nigeria: A role of the construction company. In A.I. Kalu & G.N. Chima (eds). *Housing development in Nigeria: Concepts, issues and strategies*". Abakaliki: Pauliton press
- Islam, M. S. & Trigunarysah, B. (2017). 'Construction delays in developing countries: A review'. *KICEM Journal of Construction Engineering and Project Management*. 7 (Lotfaliei & Lundberg).
- Ismail, E. (2001). 'Industrialized building system for housing in Malaysia'. Paper presented at the 6th Asia Pacific Science and Technology Management Seminar.
- Ismail, E. (2002). "Industrialized building system for housing in Malaysia", paper presented at the 6th Asia Pacific Science and Technology Management Seminar, Tokyo.
- Jalili, M. H. & Skitmore, M. (2018). 'A Framework to Predict Time and Cost Risks based on Project Factors'. *Civil Engineering Journal*. 4 (11).
- Jensen, M. C. & Meckling, W. H. (1976). 'Theory of the firm: Managerial behavior, agency costs and ownership structure'. *Journal of Financial Economics*. 3 (Lotfaliei & Lundberg).
- Josler, C. and J. Burger. (2005) 'Project Management Methodology in HRM'. *Cupa HR Journal*. 56 (2): p. 25-30.
- Kamanga, M.J. and Steyn, W.J. (2013). 'Causes of delay in road construction projects in Malawi'. *Journal of the South African Institution of Civil Engineering*. 55 (3). pp.79-85.
- Kelley, James & Morgan R. (1989). "The Origins of CPM: A Personal History". PMNET work. Vol. III. No 2. February. pp 7-22.
- Khan, R. A., & Umer, M. (2020). 'Impact of Delays on Cost of Construction Project-A Cross Sectional Study of Pakistani Construction Industry'. *Mehran University Research Journal of Engineering*

- Khattari, T. Agarwal, S. Gupta, V. & Pandey, M. (2016). 'Critical Causes of Delay in Construction Project in Jhansi Region'. *International Research Journal of Engineering and Technology (IRJET)* .Volume. 3 .
- Kikwasi, G. (2013). 'Causes and effects of delays and disruptions in construction projects in Tanzania'. *Paper presented at the Australasian Journal of Construction Economics and Building-Conference Series*.
- Krejcie, R. V. & Morgan, D. W. (1970). *Determining sample size for research activities. Educational and psychological measurement*, 30, 607-610.
- Kwak, H. & Anbari, F. (2009). 'Analyzing project management research: Perspectives from top management journals'. *International Journal of Project Management*, 27(1)(Lotfaliei & Lundberg).
- Larsen, J. K. Shen, G. Q. Lindhard, S. M. & Brunoe, T. D. (2015). 'Factors affecting schedule delay, cost overruns, and quality level in public construction projects'. *Journal of Management in Engineering*, 32 (Lotfaliei & Lundberg) .
- Lessing, B. Thurnell, D. & Durdyev, S. (2017). *Main factors causing delays in large construction projects: Evidence from New Zealand* .
- Lotfaliei, B., & Lundberg, C. J. A. a. S. (2019). *Reevaluating the Trade-off Theory of Capital Structure: Evidence from Zero-Leverage Firms*
- Lu, M. & Li, H. (2003). 'Resource-activity critical-path method for construction planning'. *Journal of Construction Engineering and Management*, 129 (Lotfaliei & Lundberg) .
- M.M. Marzouk, T. (2014). 'El-Rasas, analyzing delay causes in Egyptian construction projects'. *Journal of Advanced Research* 5 49-55.
- Ma, L., & Fu, H. (2020). *Exploring the influence of project complexity on the mega construction project success: a qualitative comparative analysis (QCA) method. Engineering, Construction and Architectural Management*, 27(9), 2429-2449. doi:10.1108/ECAM-12-2019-0679
- Mahdi, I. & Soliman, E. 2018. 'Significant and top ranked delay factors in Arabic Gulf countries'. *International Journal of Construction Management*, 1-14.
- Malik, M. Z. Banerjee, R. & Ahmad, S. A. (2018). *A Review Paper On Implementation Of Total Quality Management (Aquilani, Silvestri, Ruggieri, & Gatti) In Construction Industry* .
- Mansfield, N. R. Ugwu, O. & Doran, T. (1994). 'Causes of delay and cost overruns in Nigerian construction projects'. *International Journal of Project Management*, 12 (Lotfaliei & Lundberg).
- McCord, J. McCord, M. Davis, P. Haran, M. & Rodgers, W. (2015). 'Understanding delays in housing construction: evidence from Northern Ireland'. *Journal of Financial Management of Property and Construction*, 20 (3) .
- Mohamed, A. M. (2017). *Influence of time overruns on the implementation of county construction projects; the case of lamu county, kenya* .
- Mohammed, N. S. A. 2017. *Population and development of the Arab Gulf States: the case of Bahrain, Oman and Kuwait*, Routledge.
- Mpofu, B. Ochieng, E. G. Moobela, C. & Pretorius, A. (2017). *Profiling causative factors leading to construction project delays in the United Arab Emirates. Engineering, Construction and Architectural Management*, 24 (2).
- Muhwezi, L. Acai, J. & Otim, G. (2014). 'An assessment of the factors causing delays on building construction projects in Uganda'. *International Journal of Construction Engineering and Management*, 3 (Lotfaliei & Lundberg).

- Mukuka. M.J. Aigbavboa. C.O. and Thwala. W.D.(2014) .December. *A Theoretical Review of the Causes and Effects of Construction Projects Cost and Schedule Overruns*. In International Conference on Emerging Trends in Computer and Image Processing (ICETCIP'2014) (pp. 15-16).
- Muneeswaran. G. Manoharan. P. Awoyera. P. & Adesina. A. (2018). *A statistical approach to assess the schedule delays and risks in Indian construction industry*. *International Journal of Construction Management*.
- Niu, Y, "The performance and problems of affordable housing policy in China: The estimations of benefits, costs and affordability". *International Journal of Housing Markets and Analysis*, 1(2), 125- 146, 2008 .
- Olawale. Y. A. & Sun. M. (2010). *Cost and time control of construction projects: inhibiting factors and mitigating measures in practice*. *Construction Management and Economics*. 28 (Lotfaliei & Lundberg).
- Oyegoke. A. S. & Al Kiyumi. N. (2017). 'The causes impacts and mitigations of delay in megaprojects in the Sultanate of Oman'. *Journal of Financial Management of Property and Construction*. 22 (3) .
- Oyegoke, A. S. & Al Kiyumi, N. (2017). 'The causes impacts and mitigations of delay in megaprojects in the Sultanate of Oman'. *Journal of Financial Management of Property and Construction*, 22, 286-302.
- P. Gonzalez, V. Gonzalez, K. Molenaar, F. Orozco. 'Analysis of causes of delay and time performance in construction projects. *Journal of Construction Engineering and Management* 140-1 (2014) 04013027 .
- Penrose. E. & Penrose. E. T. (2009). *The Theory of the Growth of the Firm*: Oxford university press.
- Peters, E., Subar, K. & Martin, H. 2019. 'Late Payment and Nonpayment within the Construction Industry: Causes, Effects, and Solutions'. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 11, 04519013.
- R.F. Aziz. (2013) . 'Ranking of delay factors in construction projects after Egyptian Revolution'. *Alexandria Engineering Journal* 52 387-406.
- S.M. Ahmed, S.H. Lodhi, R.U. Farooqui. 2009. *Development of a Strategic Model for Improvement of Construction Project Management Education, Research, and Practice in Pakistan* (P. a. G. Affairs, Trans.) (Vol. 1), NED University of Engineering and Technology, Florida International University, USA.
- Saeb. S. Khayat. N. & Telvari. A. (2016). *Causes of delay in Khuzestan Steel Company construction projects*. *Industrial Engineering & Management Systems*. 15 (Lotfaliei & Lundberg).
- Saleh. M. S. & Alalouch. C. (2015). *Towards sustainable construction in Oman: Challenges & opportunities*. *Procedia Engineering*.
- Sambasivan. M. Deepak. T. Salim. A. N. & Ponniah. V. (2017). *Analysis of delays in Tanzanian construction industry: Transaction cost economics (TCE) and structural equation modeling (SEM) approach*. *Engineering, Construction and Architectural Management*. 24 (2).
- Sears. S. K. Sears. G. A. Clough. R. H. Rounds. J. L. & Segner. R. O. (2015). *Construction project management*: John Wiley & Sons.
- Sekaran. U. & Bougie. R. (2013). *Research Methods for Business: A Skill Building Approach*. New Jersey: John Willey and Sons: Inc.
- Snyder. James R. (1987). "Modern Project Management: How Did We Get Here - Where Do We Go?" *Project Management Journal*. Vol. XVIII. No 1. March. pp 28-29.

- Su, Y., Lucko, G., & Thompson, R. C. (2020). *Apportioning Contract Float with Voting Methods to Correlated Activities in Network Schedules to Protect Construction Projects from Delays*. *Automation in construction*, 118, 103263. doi:<https://doi.org/10.1016/j.autcon.2020.103263>
- Sulaiman, H. (2016). *An Investigation of construction materials shortage in the construction sites in Oman construction industry*.
- Susanti, R., Fauziyah, S., & Suwanto, F. (2021). *Assessing factors towards construction project delays in Indonesia*. Paper presented at the IOP Conference Series: Earth and Environmental Science.
- Suwal, A. & Shrestha, S. K. (2016). 'Causes of Delays of Motorable Bridge Construction Under Postal Highway Projects'. Department of Roads. *Journal of Advanced College of Engineering and Management*.
- Sweis, G. Sweis, R. Abu Hammad, A. & Shboul, A. (2008). 'Delays in construction projects: The case of Jordan'. *Int.J. Of Project Man.* Vol 26(6). p.665-674.
- Sweis, R. Moarefi, A. Amiri, M. H. Moarefi, S. & Saleh, R. (2018). 'Causes of delay in Iranian oil and gas projects: a root cause analysis'. *International Journal of Energy Sector Management*. Technology analysis & strategic, 39(4), 815-825.
- Trauner, T. J. (2009). *Construction delays: Understanding them clearly, analyzing them correctly*: Butterworth-Heinemann.
- Umar, T. (2016). *Briefing: Cost of accidents in the construction industry of Oman*. Paper presented at the *Proceedings of the Institution of Civil Engineers-Municipal Engineer*.
- Umar, T. 2018. 'Causes of delay in construction projects in Oman'. *Middle East Journal of Management*, 5, 121-136.
- Walton, h. (1984). 'The Project Manager'. *International Journal of Project Management*. Vol. 2. No. I. Feb. pp. 31-35.
- Wuala, H., & Rarasati, A. (2020). *Causes of delays in construction project for developing Southeast Asia countries*. Paper presented at the IOP Conference Series: Materials Science and Engineering
- Yang, Y.-B. & Kao, C.-K. (2009). 'Review of Delay Analysis Methods: A Process-Based Comparison'. *Open Construction & Building Technology Journal*. Vol.3. Retrieved from: <http://connection.ebscohost.com/c/articles/51409426/review-delay-analysis-methods-process-based-comparison>.
- Zidane, Y. & Andersen, B. (2018). 'Causes of Delay and their Cures in Major Norwegian Projects'.
- Zidane, Y. J.-T. & Andersen, B. (2018). 'The top 10 universal delay factors in construction projects'. *International Journal of Managing Projects in Business*. 11 (3).
- B. Trigunaryyah, *Constructability practices among construction contractors in Indonesia*, *Journal of Construction Engineering and Management* 130 (5) (2004) 656-665.
- T. Puspasari, *Factors Causing the Poor Performance of construction Project*, Master's Thesis, University Technology, Malaysia, 2006.
- M. Sambasivan, Y. Soon, *Causes and effects of delays in the Malaysian construction industry*, *International Journal of Project Management* 25 (2007) 517-526.
- J. Baldwin, J. 'Manthei, Delay causes in the construction industry'. *Journal of the Construction Division*, ASCE 97 (2)(1971) 177-187.
- R. Arditi, G. Akan, S. Gurdamar (1985). 'Reasons for delays in public projects in Turkey'. *Construction Management and Economics* 3 171-181.

- M. Gunduz, Y. Nielsen, M. Ozdemir. 'Quantification of Delay Factors by Using Relative Importance Index (RII) Method for construction Projects in Turkey'. *Journal of Management in engineering*, Posted Ahead of Print April 11, 2012. Doi:10.1061/(ASCE)ME.1943-5479.0000129.
- A. Ubaid, Factors Affecting Contractor Performance, *Master's thesis, CEM Dept., KFUPM, Dhahran, Saudi Arabia*, 1991.
- N. Mansfield, O. Ugwu, T. Doran. 'Delay causes and cost overruns in Nigerian construction projects'. *International Journal of Project Management* 12 (4) (1994) 254–260.
- S. Assaf, M. Al-Khalil, M. A-Hazmi.(1995) 'Delay causes in large building construction projects'. *Journal of Management Engineering*, ASCE 11 (2) 45–50.
- D. Chan, M. Kumaraswamy(1997), 'A comparative study of causes of time delays in Hong Kong construction projects', *International Journal of Project Management* 15 (1) 55–63.
- P. Kaming, P. Olomolaiye, G. Holt, F. Harris, Factors influencing construction time and cost in Indonesia construction industry, *Journal of Construction Management and Economics* 15 (1997) 83–94.
- T. Mezher, W. Tawil, *Delay causes in the construction industry in Libanon, Engineering Construction and Architectural Management* 5 (3) (1998) 251–260.
- S. Assaf, S. Al-Hejji, 'Delay causes in large construction projects', *International Journal of Project Management* 24 (4) (2006) 349–357.
- F. Fugar, A. Agyakwah-Baah. (2010) 'Delays in building construction projects in Ghana', *Australasian Journal of Construction Economics and Building* 10 (1/2) 103–116.
- M. Haseeb, X. Lu, A. Bibi, M. Dyian, W. Rabbani, Problems of projects and effects of delays in the construction industry of Pakistan, *Australian Journal of Business and Management Research* 1 (5) (2011) 41–50.
- E. Soliman, Delay causes in Kuwait construction projects, in: *Proceedings of the 7th Alexandria International Conference on structural and Geotechnical Engineering, AICSGE 7, (MG), 2010, pp. 57–67.*
- S. Han, Estimation of Cost Overrun Risk in International Projects by Using Fuzzy Set Theory, Master's thesis, Middle East Technical University, Turkey, 2005.
- I. Dikmen, M. Birgonul, S. Han, Using fuzzy risk assessment to rate cost overrun risk in international construction projects, *International Journal of Project Management* 25 (2007) 494–505.
- A. Odeh, H. Battaineh. (2002). 'Causes of construction delay: traditional contracts', *International Journal of Project Management* 20. 67–73.
- D. Long, S. Ogunlana, T. Quang, K. Lam, (2004). 'Large construction projects in developing countries, a case study from Vietnam', *International Journal of Project Management* 22 553–561.
- S. Ogunlana, K. Promkuntong, V. Jearkjirm (1996) . 'Construction delays in a fast-growing economy: comparing Thailand with other economies'. *International Journal of Project Management* 14 (1) 37–45.

المصادر والمراجع

- أبو العثم، خالد عبد الرزاق. (٢٠٠٧). "تقييم العوامل التنظيمية والبيئية المؤثرة في أداء المقاولين للمشروعات الإنشائية في الأردن". بحث غير منشور. عمان: جامعة عمان العربية.
- أحمد، ب. م. ومحمد. ح. ب. ع. (٢٠١٥). مسؤولية المهندس والمقاول عن تدهم المنشآت والمباني طبقاً للتشريع الجزائري. الدراسات القانونية المقارنة.
- الترتوري، أ. د. ح. م. (٢٠١٧). "البحث العلمي خطته وأصالته ونتائجه". مجلة جامعة القدس المفتوحة للبحوث الإنسانية والاجتماعية.
- الجماز، طارق. (٢٠١٠). "تقييم العوامل الإدارية المسببة في تأخير المشاريع الإنشائية: دراسة تطبيقية على شركات المقاولات والمكاتب الهندسية بدولة قطر". (رسالة دكتوراه). الدانمرك: الأكاديمية العربية.
- جواد، شوقي ناجي. وآخرون. (٢٠٠٩). "واقع توافق تخطيط الموارد البشرية والتخطيط الاستراتيجي في الشركات المساهمة العامة في الأردن وأثر ذلك على أدائها: دراسة ميدانية من وجهة نظر المديرين". مجلة الإدارة والاقتصاد العربي. العدد الثامن والسبعون. ص ٢٥.
- الجزاوي. م. (٢٠١٨). دور الاستراتيجية في إدارة الأزمات في قطاع البناء والتشييد-دراسة ميدانية على قطاع البناء والتشييد السعودي. الاستراتيجية والتنمية.
- الحاج، م. ا. ع. (٢٠١٨). تقييم كفاءة تطبيق الوظائف الإدارية في أداء المشاريع الهندسية. كلية الدراسات العليا جامعة دنقلا.
- الديري، علاء الدين علي (٢٠١١). "إدارة وتخطيط المشاريع الإنشائية وتأثير سوء التخطيط في مدة تنفيذ المشاريع الإنشائية. دراسة ميدانية لآراء مدراء المشاريع الإنشائية المنفذة في إمارة دبي". (رسالة دكتوراه). الجامعة العربية البريطانية للتعليم العالي.
- الشيخلي، باسل قاسم (٢٠٠٧). تخطيط السيطرة على الوقت والكلفة والجودة في مشاريع التنفيذ المتسارع. دراسة ميدانية في قسم هندسة البناء والإنشاءات. الأردن: الجامعة التكنولوجية.
- عامر. م. (٢٠١٨). أسباب تأخير المشاريع العمومية الإنشائية: دراسة ميدانية لمشاريع السكن والتجهيزات العمومية". دراسات وأبحاث.
- عبد القادر، محمود سلامة (٢٠٠٦). المشاريع الهندسية. مصر: دار وايلي للطباعة والنشر.
- عبد الكريم، عبد العزيز مصطفى. (٢٠٠٤). دراسة الجدوى وتقييم المشروعات. الأردن: دار الحامد للنشر.